
To: Gross, Barbara[Gross.Barbara@epa.gov] 
Cc: Rizgar.Ghazi_dtsc.ca.gov[Rizgar.Ghazi@dtsc.ca.gov]; Cromie, 
Sarah@DTSC[Sarah. Cromie@dtsc.ca .gov]; Ruttan, Peter@DTSC[Peter. Ruttan@dtsc.ca .gov] 
From: Nieto, Edward@DTSC 
Sent: Sat 12/20/2014 12:46:46 AM 
Subject: Update on Exide Residential Cleanup 

Barbara, 

Below is a summary and an update on the latest activities associated with the 
remediation of residential yards near Exide Lead Battery Recycler in Vernon, California. 
Also a schedule is an recent schedule subject to change that details more of the 
activities in January 2015. Note that the addresses were redacted to protect 
homeowners privacy. 

Please feel free to contact me if you have any questions. 

Ed Nieto 

(916) 251-6397(cell) 

Residential Soil Clean-Up 

DTSC ordered Exide Technologies to test for lead in residential yards in portions of 
Boyle Heights, East Los Angeles and Maywood. These areas are the most likely to be 
affected by Exide's air emissions. Yards showing soil sample results of lead levels 
higher than the DTSC cleanup level of 80 parts per million (ppm) will be cleaned up at 
no cost to the property owner. DTSC contacted over 200 property owners in these areas 
to obtain access to sample their properties. So far 108 property owners responded and 
had the soil in their yards sampled. The soil analyzed for lead content. Based on the 
results of the soil samples, homes in the neighborhoods were categorized as a Priority 
1, 2 or 3 for clean-up. Priority 1 homes have the highest lead concentrations in soil and 
will be cleaned-up first. Priority 2 homes have the next highest concentrations of lead in 
soil, and will be cleaned-up second, and Priority 3 homes have the lowest 
concentrations and will be cleaned up last. 

Priority categories were based on the following lead concentrations: 
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Number of Homes Identified Per Category (1 01 sample sets have been obtained 
as of December 10, 2014): 

~~c~~~c~~ Priority 1 - 22 properties were identified. Three of these properties were 
cleaned up in December 2014. Twelve properties are on schedule for clean up between 
January- February 2015. Additional Priority 1 properties will be scheduled for clean up 
between February and March 2015. 

DTSC contacted all Priority 1 homes were between November and December 2014. 
Clean-up of three priority 1 homes was completed in December 2014.Ciean-up will be 
on hold from approximately December 23th through January 4th so families are not 
inconvenienced with construction equipment and unusable/unsafe yard areas during the 
holiday season. Additional Priority 1 homes will be scheduled for cleanup between 
January and February 2015. Results of soil samples and tentative schedules for clean
up of Priority 2 and 3 homes will be communicated to homeowners in December 2014. 
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